

Communication

Date	1 October 2026
Team ID	6ab224f9f32d8c9d8b2253f9
Project Name	Import data using transform maps
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp group	All team members	Share progress and plan the day's work.
2	Progress Update	Weekly	Email / Microsoft Teams	Team members and team lead	Report completed milestones and the next steps.
3	Issue / Bug Discussion	As Needed	WhatsApp group / Teams chat	Team members	Resolve import errors, mapping problems and script issues.
4	Stakeholder Review	Bi-Weekly	Video call (Google Meet)	Team members and mentor	Review the work done and collect feedback.
5	Final Demo Rehearsal	Once	Video call with screen share	All team members and mentor	Practice the import demo in the ServiceNow instance.
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1		
2		
3		