

Demonstration of Proposed Features

Date	1 October 2026
Team ID	6ab224f9f32d8c9d8b2253f9
Project Name	Import data using transform maps
Maximum Marks	1 Mark

Demonstration of Proposed Features:

This document captures all the features that were proposed during the project planning phase and tracks whether each feature was successfully implemented and demonstrated. It serves as evidence of the team's ability to deliver on the proposed solution.

S.No	Feature Name	Description	Status (Implemented / Partial / Pending)	Demonstrated (Yes / No)	Remarks
1	Data Source upload	Create a Data Source and upload an Excel/CSV file.	Implemented	Yes	File attached and loaded.
2	Import Set loading	Load the file rows into the Import Set staging table.	Implemented	Yes	All rows staged.
3	Transform Map with field mappings	Map source fields to target table fields.	Implemented	Yes	Fields mapped to the target table.
4	Duplicate prevention	Set a coalesce field so duplicate records are not created.	Implemented	Yes	Re-import updates records.
5	Data validation script	Clean and validate rows with an onBefore transform script.	Implemented	Yes	Bad rows skipped and logged.
6	Import review	Review transform history and logs to find errors.	Implemented	Yes	Shown in Transform History.
7	Scheduled imports	Run the import on a schedule for repeat loads.	Pending	No	Planned for future work.
8	Error notification	Send an email when an import has errors.	Pending	No	Planned for future work.

Feature Implementation Summary:

Total Features Proposed	8
Total Features Implemented	6
Total Features Demonstrated	6
Overall Implementation Rate (%)	75%