

Initial Project Planning Template

Date	1 October 2026
Team ID	6ab224f32d8e9d8b2253f9
Project Name	Import data using transform maps
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Source Setup	USN-1	As an admin, I can create a Data Source and upload an Excel/CSV file.	2	High			
Sprint-1		USN-2	As an admin, I can load the file data into an Import Set table.	2	High			
Sprint-1	Transform Map	USN-3	As an admin, I can create a Transform Map from the Import Set table to the target table.	2	High			
Sprint-2		USN-4	As an admin, I can map source fields to target fields in the Transform Map.	2	High			
Sprint-2		USN-5	As an admin, I can set a coalesce field so that duplicate records are not created.	1	Medium			
Sprint-2	Validation	USN-6	As an admin, I can add transform scripts to clean and validate the data.	2	Medium			
Sprint-3		USN-7	As an admin, I can review Import Set rows and transform history to find errors.	1	High			
Sprint-3		USN-8	As a user, I can view the imported records in the target table.	1	Medium			